

Department of Public Works
Bureau of Engineering
Report No. 3

ADOPTED BY THE BOARD
PUBLIC WORKS OF THE CITY
of Los Angeles California

NOV 19 2022

November 18, 2022
CD No. 5, 10, and 13

Paul J. ...
Executive Director
Board of Public Works

METRO WESTSIDE PURPLE LINE EXTENSION PROJECT, SECTIONS 1, 2 AND 3 - REQUEST TO PERFORM CONSTRUCTION WORK DURING THE 2022 HOLIDAY SEASON STREET CLOSURE RESTRICTIONS AND PEAK TRAFFIC HOURS (WORK ORDER NOS. E1907395, E1907871 AND E1908040)

RECOMMENDING THE BOARD OF PUBLIC WORKS (BOARD):

1. CONSIDER and APPROVE or DENY the Holiday Moratorium Exemption requests, as detailed in the Los Angeles County Metropolitan Transportation Authority (Metro)'s correspondence (Transmittal Nos. 1, 2 and 3), to allow construction work during the 2022 Holiday Season Street Closure Restrictions (November 23-27, December 2-4, December 9-11 and December 16-25, 2022) in the vicinity of the following areas:

Purple Line Extension (PLE), Section 1: La Brea Station, Fairfax Station,
Western Retrieval Shaft, and Tunnel work along Wilshire Blvd.
PLE, Section 2: Century City Constellation Station
PLE, Section 3: UCLA Station

2. CONSIDER and APPROVE or DENY the Peak Hour Exemption requests, as detailed in Metro's correspondence (Transmittal Nos. 1, 2 and 3), to allow construction work during Peak Traffic Hours, as needed, Monday through Friday, AM Peak Hours (6:00 am to 9:00 am) and PM Peak Hours (3:30 pm to 7:00 pm) during the following periods:

PLE, Section 1: November 21, 2022 to January 1, 2023
PLE, Section 2: November 23, 2022 to January 3, 2023
PLE, Section 3: November 23, 2022 to December 22, 2022

3. SPECIFY that the Metro Transit Division of the Bureau of Engineering (BOE), located at 1149 South Broadway, the Board, located at 200 North Spring Street, and other relevant City of Los Angeles (City) departments are custodians of the documents or other material which constitute the record of the proceedings upon which the Board's decision is based.

CONDITIONS

1. Pursuant to the City and the Metro Master Cooperative Agreement (MCA), City Contract No. C-104288, and Joint Report No. 1 - Westside PLE Special Permitting Process, adopted August 20, 2014, associated permit fees shall be waived.

2. Permittees shall obtain all necessary approvals for construction work to be performed during the requested Holiday Moratorium and Peak Hour Exemptions (Recommendation Nos. 1 and 2).
3. All construction lane closures shall follow the Los Angeles Department of Transportation approved Worksite Traffic Control Plans.

TRANSMITTALS

1. Letter from Metro, dated November 10, 2022, requesting a Holiday Moratorium and Peak Hour Exemption to perform construction work, including tunnel support and construction at the Wilshire/Fairfax Station, Wilshire/La Brea Station, Western Shaft, and monitoring instrumentation maintenance along the PLE Project, Section 1, alignment.
2. Letter from Metro, dated November 10, 2022, requesting a Holiday Moratorium and Peak Hour Exemption to perform construction work, including station excavation and various utility installations, for the PLE Project, Section 2, Constellation Ave Station.
3. Letter from Metro, dated November 10, 2022, requesting a Holiday Moratorium and Peak Hour Exemption to perform construction work, including excavation, decking and utility relocations, for the PLE Project, Section 3, UCLA Station.

DISCUSSION

Background

In accordance with the Board's policy, lane closures are prohibited during the holiday season on certain City streets to minimize the impact on shoppers and retail businesses. The 2022 Holiday Season Moratorium is in effect on: November 23-27, December 2-4, December 9-11, and December 16-25, 2022. Per established procedures, holiday restrictions may be waived with concurrence of the applicable City Council District Office.

In accordance with Los Angeles Municipal Code 62.61, a permit is required to implement lane closures or perform work on City streets during Peak Traffic Hours which are defined as Monday through Friday, AM Peak Hours (6:00 am to 9:00 am) and PM Peak Hours (3:30 pm to 7:00 pm). Per established procedures, Peak Hour Exemption requests require that applicants seek concurrence from the applicable City Council District office.

November 18, 2022
Page 3

The requested Holiday Moratorium and Peak Hour Exemptions are detailed in Metro's correspondence (Transmittal Nos. 1, 2 and 3). The requested work areas are summarized below:

PLE, Section 1 (Council District Nos. 5, 10 and 13)

- La Brea Station area near Wilshire Boulevard at La Brea Avenue
- Fairfax Station area near Wilshire Boulevard at Fairfax Avenue
- Western Retrieval Shaft near Wilshire Boulevard, east of Western Avenue
- Tunnel work along Wilshire Boulevard, from Western Avenue to San Vicente Boulevard

PLE, Section 2 (Council District No. 5)

- Constellation Station on Constellation Boulevard, between Century Park East and Century Park West
- Tunnel work at Century Park East, between Constellation Boulevard and Santa Monica Boulevard

PLE, Section 3 (Council District No. 5)

- UCLA Station area on Wilshire Boulevard, between Westwood Boulevard and Gayley Avenue

In accordance with established procedures, Metro has sought concurrence from the affected City Council District Nos. 5, 10 and 13. Council District Nos. 10 and 13 support granting the 2022 Holiday Moratorium Exemption request for the east end of PLE, Section 1, however, Metro has not been able to secure the support of Council District No. 5 (Transmittal No. 1).

Community Outreach Statement

The Metro Construction Relations team will be updating the projects' stakeholders of the construction work during the Holiday Moratorium and Peak Traffic Hours, subject to Board approval, through community meetings, emails, phone calls, and various social media outlets. In addition, the Metro Construction Relations team will:

1. Create and distribute updated construction notices through the following channels:
 - Eblast
 - Website
 - Social Media
 - Direct outreach, including emails and phone calls, will be done to major stakeholders along the alignment.
2. Provide a digital traffic message board, a minimum of one week prior to the event, informing drivers of the change.

Report No. 3

Page 4

(LLH RMK JF)

Report reviewed by:

BOE (ADM)

Report prepared by:

Metro Transit Division

Lawrence L. Hsu, PE
Division Engineer
Phone No. (213) 485-4562

LLH/CVT/11-2022-0151_MTD.gva

Questions regarding this report
may be referred to:
Curtis Tran, Senior Civil Engineer
Phone No. (213) 485-4505
E-mail: curtis.tran@lacity.org

Respectfully submitted,



for

Ted Allen, PE
City Engineer

**Metro**

Los Angeles County
Metropolitan Transportation Authority

One Gateway Plaza
Los Angeles, CA 90012-2952

213.922.2000 Tel
metro.net

November 10, 2022

Larry Hsu, PE
Principal Civil Engineer
Bureau of Engineering
1149 South Broadway, 6th Floor
Los Angeles, CA 90015

**Holiday Moratorium and Peak Hour Exemption Permit Application:
Westside PLE Section 1**

Metro is currently constructing Section 1 of the WPLE Project that will extend the Purple Line Subway from the existing Wilshire/Western Station to new underground stations at Wilshire/La Brea, Wilshire/Fairfax and Wilshire/La Cienega.

As part of the street closure process, Metro, and its Contractor (STS) are required to obtain City of Los Angeles Board of Public Works approval for exceptions to the City of Los Angeles Holiday Moratorium. This letter represents STS's request for a Holiday Moratorium and Peak Hour Exemption for work in Section 1. This work includes tunnel support as well as construction, excavation, and maintenance at the Western, La Brea and Fairfax stations.

Council District 5 has informed us that it will not be approving any requests for permits for Metro projects.

In regard to outreach and engagement with the community for work during the Holiday Moratorium, Metro will conduct the following.

- Updated Construction Notices will be created and distributed through the following channels
 - Eblast
 - Website
 - Social Media
- Direct outreach, including emails and phone calls, will be done to major stakeholders along the alignment, including several museums, neighborhood councils and homeowners' associations.
- Provide a digital traffic message board a minimum of one week prior to the event informing drivers of the change.

Below is a partial list of stakeholders with whom Metro is in continuous communication and coordination:

- Office of Los Angeles Mayor Eric Garcetti
- Office of Councilmember Paul Kortez, Council District 5
- Office of Council District 10
- Office of Councilmember Mitch O'Farrell, Council District 13
- Office of Los Angeles Supervisor Sheila Kuehl
- Mid-City West Neighborhood Council
- Greater Miracle Mile Chamber of Commerce
- Museum Row: LACMA, Petersen, La Brea Tar Pits, Craft, Academy
- Wilshire-Center Koreatown Neighborhood Council
- Greater Wilshire Neighborhood Council

Thank you for your consideration.

Sincerely,

A handwritten signature in black ink, appearing to read "Bryan Hancock". The signature is fluid and cursive, with the first name "Bryan" and last name "Hancock" clearly distinguishable.

Bryan Hancock
Senior Director, Construction Management
Westside Purple Line Extension Project, Section 1

[illegible]



Curtis Tran <curtis.tran@lacity.org>

FW: Action Requested RE Email Requests to CDs 10/13

1 message

Racine, Ned <RacineN@metro.net>
To: "curtis.tran" <curtis.tran@lacity.org>
Cc: "Walker, Marlon (James)" <WalkerMJ@metro.net>

Thu, Nov 10, 2022 at 9:44 AM

Curtis,

As I promised, here is the CD 10 Holiday Moratorium Exceptions List approval below.

From: Kimani Black <kimani.black@lacity.org>
Sent: Friday, November 4, 2022 6:55 PM
To: Soto, Patricia <SOTOPA@metro.net>
Cc: Racine, Ned <RacineN@metro.net>; Walker, Marlon (James) <WalkerMJ@metro.net>; Bhuvan Bajaj <bhuvan.bajaj@lacity.org>
Subject: Re: Action Requested RE Email Requests to CDs 10/13

Approved

Mr. Kimani Black

Chief of Staff

(213)473-7010

Councilwoman Heather Hutt

10th Council District

On Fri, Nov 4, 2022 at 6:53 PM Soto, Patricia <SOTOPA@metro.net> wrote:

Hi,

CD 13-Dan Halden is a good contact in that office. His cell is 213-254-7214.

CD 10-Kimani Black will approve the Holiday Moratorium Exception after he receives this email.

Stay tuned.

Patty

From: Racine, Ned <RacineN@metro.net>
Sent: Friday, November 4, 2022 5:06 PM
To: Soto, Patricia <SOTOPA@metro.net>
Cc: Walker, Marlon (James) <WalkerMJ@metro.net>
Subject: FW: Action Requested RE Email Requests to CDs 10/13

Purple (D Line) Extension Requests for concurrence from Los Angeles City Council District 13 (M. O'Farrell)

Purple Line Extension, Section 1, HME Approval from LA City Council District 13 Planning Director, Craig Bullock, and District Director, George Magallanes.

Approval of Holiday Moratorium Exceptions List

1



Craig Bullock <craig.bullock@lacity.org>

To: George Magallanes <george.magallanes@lacity.org>

Cc: Racine, Ned; kevin.brunke@lacity.org; Walker, Marlon (James)

Great, nor did I. I think we are good.

...

Wed 11/9/2022 12:55 PM

On Wed, Nov 9, 2022 at 12:51 PM George Magallanes <george.magallanes@lacity.org> wrote:

Hi all,

Thanks, Craig! Yes, we did discuss this request and do not see a problem with it.

Kind regards,
George

On Wed, Nov 9, 2022 at 9:39 AM Craig Bullock <craig.bullock@lacity.org> wrote:

Good morning!

I hope you are well.

Thank you for the reminder email. I have included George Magallanes, Council District #13 District Director. I would to get his feedback prior to providing a response....though I think what you have attached looks good to me.

Craig

On Mon, Nov 7, 2022 at 9:35 AM Racine, Ned <RacineN@metro.net> wrote:

Gentlemen,

I am following up after sending this document to Dan Halden last week. Although this is not specifically a communications issue, Kevin, you might want to weigh in. We are eager to send this to the Bureau of Engineering.

The attached is a request for concurrence from Council District 13 to allow Section 1 of the Purple Line Extension Project (PLE Section 1) to continue work during the City of Los Angeles Holiday Moratorium. The attachment concerns construction in Council District 13 only. I should note that the exceptions list only contains two items, one of which will be performed on an as-needed basis only.

If you have any questions regarding PLE Section 1 work in Council District 13, please write or call me. I am the Principal Construction Relations Officer for Section 1, City of Los Angeles. My contact information is below.

Thank you for your help.

Ned Racine

Principal Construction Relations Officer


Metro

Los Angeles County
Metropolitan Transportation Authority

One Gateway Plaza
Los Angeles, CA 90012-2952

213.922.2000 Tel
metro.net

November 10, 2022

Larry Hsu, PE
Principal Civil Engineer
Bureau of Engineering
1149 South Broadway, 6th Floor
Los Angeles, CA 90015

**Holiday Moratorium and Peak Hour Exemption Permit Application:
Westside PLE Section 2**

Metro is currently constructing Section 2 of the WPLE Project that will extend the Purple Line Subway from the existing Wilshire/Western Station to a new underground station at Century City/Constellation.

As part of the street closure process, Metro, and its Contractor (Tutor Perini Corporation/O&G) are required to obtain City of Los Angeles Board of Public Works approval for exceptions to the City of Los Angeles Holiday Moratorium. This letter represents Tutor Perini Corporation/O&G's request for a Holiday Moratorium and Peak Hour Exemption for work in Section 2. This work includes tunnel support as well as construction, excavation, and maintenance at the Century City/Constellation station.

Council District 5 has informed us that it will not be approving any requests for permits for Metro projects.

In regard to outreach and engagement with the community for work during the Holiday Moratorium, Metro will conduct the following.

- Updated Construction Notices will be created and distributed through the following channels
 - Eblast
 - Website
 - Social Media
- Direct outreach, including emails and phone calls, will be done to major stakeholders along the alignment
- Provide a digital traffic message board a minimum of one week prior to the event informing drivers of the change.

Below is a partial list of stakeholders with whom Metro is in continuous communication and coordination:

TRANSMITTAL NO. 2

- Office of Los Angeles Mayor Eric Garcetti
- Office of Councilmember Paul Kortez, Council District 5
- Office of Los Angeles Supervisor Sheila Kuehl
- The Century Plaza Towers/Century park
- Watt Plaza
- Westfield Century City Mall
- Fairmont Century Plaza Hotel
- Century City Chamber of Commerce
- Century City Business Improvement District

Thank you for your consideration.

Sincerely,

A handwritten signature in black ink, appearing to read "Michael McKenna", with a stylized flourish at the end.

Michael McKenna
Senior Executive Officer, Program Management/Construction
Westside Purple Line Extension Project, Section 2

Metro Purple Line Extension Section 2 HOLIDAY MORATORIUM EXEMPTION REQUEST 2022 November 23-27, December 2-4, December 9-11, December 16-25											
UTILITY / ACTIVITY	LOCATION	DESCRIPTION	Dates	Mon - Fri, Day Work	Mon - Fri, Night Work	Sat. & Sun, Day Work	Sat. & Sun, Night Work	Design approved	Traffic Control Plans Approved	Council District	Names of Affected Businesses
Century City Constellation Station											
Station Excavation	Constellation Blvd. between Century Park East (CPE) to 500 ft. West of CPE	Continuous lane closure on south side of Constellation Blvd. includes continuous operation temporary construction elevator and station excavation activities.	Continuous	Continuous	Continuous	Continuous	Continuous	yes	yes	5	Please reference attached letter
Station Excavation	Constellation Blvd. between West of Launch Box to Avenue of the Stars	Continuous lane closure on north side of Constellation Blvd. to support station and entrance excavation and SOE activities; truck hauling off site; delivery of SOE materials; geotechnical instrument monitoring and maintenance.	Continuous	Continuous	Continuous	Continuous	Continuous	yes	yes	5	Please reference attached letter
Station Excavation	Constellation Blvd. between Avenue of the Stars and Century Park West	Lane closure on south side of Constellation Blvd. to support station excavation and SOE activities; truck hauling off site; delivery of SOE materials; geotechnical instrument monitoring and maintenance.	Continuous	Continuous	Continuous	Continuous	Continuous	yes	yes	5	Please reference attached letter
Storm Drain Line B	Avenue of the Stars at Constellation Blvd. (CB) to 500 ft. North of CB	Continuous lane closure in the middle of Ave. of the Stars to support realignment of storm drains, trench excavation and lagging, delivery of SD pipe material, backfill, and removal of material.	Continuous	Continuous	Continuous	Continuous	Continuous	yes	yes	5	Please reference attached letter
Storm Drain Line C	Avenue of the Stars at Constellation Blvd. (CB) to 200 ft. South of CB	Continuous lane closure in the middle of Ave. of the Stars to support realignment of storm drains, trench excavation and lagging, delivery of SD pipe material, backfill, and removal of material.	Continuous	Continuous	Continuous	Continuous	Continuous	yes	yes	5	Please reference attached letter
Sewer Sewer Line B	Avenue of the Stars at Constellation Blvd. (CB) to 200 ft. South of CB	Continuous lane closure in the middle of Ave. of the Stars to support realignment of sanitary sewer lines, trench excavation and lagging, delivery of SD pipe material, backfill, and removal of material.	Continuous	Continuous	Continuous	Continuous	Continuous	yes	yes	5	Please reference attached letter
Cell Restoration at Completion of SD and SS	Avenue of the Stars at Constellation Blvd. (CB) to 200 ft. South of CB	Continuous lane closure in the middle of Ave. of the Stars to support realignment of sanitary sewer lines, trench excavation and lagging, delivery of SD pipe material, backfill, and removal of material.	Continuous	Continuous	Continuous	Continuous	Continuous	yes	yes	5	Please reference attached letter
DWP Power Vault Access	Constellation Blvd. 500 ft. West of Century Park East	Intermittent lane closure to allow the DWP access to vaults under the road deck.	November 23 to December 25 as needed	Days are work as requested by DWP on a case-by-case basis with Metro.	None	None	None	WATCH Closure	WATCH Closure	5	Please reference attached letter
Deck Panel and Geotechnical Instrument Maintenance	Constellation Blvd. between Century Park East to Solar Way	Lane closure only when deck panels or geotechnical instruments require maintenance.	November 23 to December 25 as needed	8am to 3:30pm	None	None	None	WATCH Closure	WATCH Closure	5	Please reference attached letter
Tunnels:											
Tunnel Support: Material Delivery and TMB Maintenance	Century Park East between Constellation Blvd. and Santa Monica Blvd.	No lane closures required for the tunnel operation, but anticipated work at street level includes lane closures for material hauling and delivery of tunnel lining segments.	Continuous	Continuous	Continuous	Continuous	Continuous	Yes	Yes	5	Please reference attached letter
Cross Passage 40 Mining	Century Park East between Constellation Blvd. and Santa Monica Blvd.	Activities that support cross passage excavation, including delivery of cross passage construction material.	Continuous	Continuous	Continuous	Continuous	Continuous	Yes	Yes	5	Please reference attached letter

Reasons for requesting the Holiday Moratorium Exemption:

- The above requested exemptions are for currently City approved work zones. Activities within those work zones support tunnel construction, station excavation, and utility realignment. Each of these work zones will need to remain in place for the following reasons:
- Work activities are on the critical path for project completion.
 - Removal of the currently approved traffic control would potentially delay the completion of the project and delay its opening to the public.
 - Full suspension of the work during the Holiday Moratorium period could add unnecessary costs to the project: demobilization and remobilization of labor and equipment, potential extended overhead costs, etc.
 - The Storm Drain and Sanitary Sewer realignment is essential to be completed to minimize the impact to the overall schedule.
 - Truck hauling for tunnel lining, cross passage excavation, and for station excavation is necessary so that the overall station and tunnel construction is not delayed.



Los Angeles County
Metropolitan Transportation Authority

One Gateway Plaza
Los Angeles, CA 90012-2952

213.922.2000 Tel
metro.net

Metro™

November 10, 2022

Larry Hsu, PE
Principal Civil Engineer
Bureau of Engineering
1149 South Broadway, 6th Floor
Los Angeles, CA 90015

**Holiday Moratorium and Peak Hour Exemption Permit Application:
Westside PLE Section 3**

Metro is currently constructing Section 3 of the WPLE Project that will extend the Purple Line Subway from the existing Wilshire/Western Station to new underground stations at Westwood/UCLA and Westwood/VA Hospital.

As part of the street closure process, Metro, and its Contractor (Tutor Perini/O&G, (TPOG)) are required to obtain City of Los Angeles Board of Public Works approval for exceptions to the City of Los Angeles Holiday Moratorium. This letter represents TPOG's request for a Holiday Moratorium and Peak Hour Exemption for work in Section 3. This work includes construction, excavation, and maintenance at the Westwood/UCLA stations.

Council District 5 has informed us that it will not be approving any requests for permits for Metro projects.

In regard to outreach and engagement with the community for work during the Holiday Moratorium, Metro will conduct the following.

- Updated Construction Notices will be created and distributed through the following channels
 - Eblast
 - Website
 - Social Media
- Direct outreach, including emails and phone calls, will be done to major stakeholders along the alignment
- Provide a digital traffic message board a minimum of one week prior to the event informing drivers of the change.

Below is a partial list of stakeholders with whom Metro is in continuous communication and coordination:

TRANSMITTAL NO. 3

- Office of Los Angeles Mayor Eric Garcetti
- Office of Councilmember Paul Kortez, Council District 5
- Office of Los Angeles Supervisor Sheila Kuehl
- UCLA
- Westwood Village Improvement Association
- Brentwood Community Council
- North Westwood Neighborhood Council
- Westwood Hills Neighborhood Council
- Building Owners and Managers Association of Greater Los Angeles
- Veterans Administration

Thank you for your consideration.

Sincerely,

A handwritten signature in black ink, appearing to read "K. Ong", written in a cursive style.

Kimberly Ong, P.E.
Executive Officer, Program Management/Construction
Westside Purple Line Extension Project, Section 3

CL152 West Side Purple line Extension 3 Stations Project : 2022 Holiday Moratorium Permit													
HOLIDAY MORATORIUM 2022													
November 23 - 27, December 2-4, December 9-11, December 16 - 25													
Area #	Utility	LOCATION	DESCRIPTION	DAY WORK	NIGHT WORK	MON-FRI DAYWORK	MON-FRI NIGHTWORK	SAT-SUN DAYWORK	SAT-SUN NIGHTWORK	CD Concurrence	Designs approved	Traffic Control Plans approved	Name and Addresses of Affected Businesses
West Los Angeles District													
1	Roadway Decking Stage 4	Wilshire Blvd between Westwood Blvd and Gayley Ave & Portion of Westwood/Wilshire Blvd	ULCA Decking installation on Wilshire Blvd between Westwood & Gayley Ave & NW quadrant of Westwood/Wilshire Blvd			11pm 12/02/22 - 6am 12/05/2022 11pm 12/09/22 - 6am 12/12/2022 11pm 12/16/22 - 6am 12/19/2022				Pending	LADOT Design approved	Traffic control plans approved	Please reference next sheet for names of addresses of affected businesses
2	LADWP 10921 Outover	Westwood Blvd & Wilshire Blvd	LADWP MH Access for outcover of 10921 Wilshire			12/03 - Day time and night time 12/10 - Day time and night time				Pending	LADOT Design approved	Traffic control plans approved	Please reference next sheet for names of addresses of affected businesses
3	SD line A3	Westwood Blvd & Wilshire Blvd	Storm Drain line A3 - construct manholes and Junction structure			12/02 - 9:00pm - 6:00am 12/09 - 9:00pm - 6:00am 12/16 - 9:00pm - 6:00am				Pending	LADOT Design approved	Pending LADOT major construction	Please reference next sheet for names of addresses of affected businesses
4	SD line A3	Wilshire Blvd & Gayley Ave	Storm Drain line A3 - Tie in at Gayley			12/19 - 12/22 9:00pm - 6:00am				Pending	LADOT Design approved	Pending LADOT major construction	Please reference next sheet for names of addresses of affected businesses
5	VA Station SOE	Wilshire Blvd between Bonnell Ave & Sepulveda Ave	VA Station SOE - Hauling out dirt in support of VA Station excavation activities			11/25/22 Day time and night time 12/02/22 Day time and night time 12/09/22 Day time and night time 12/16/22 Day time and night time 12/19/22 - 12/22/22 Day time and night time				Pending	LA County approved	Traffic control plans approved	Please reference next sheet for names of addresses of affected businesses
Include Variance approved by LADWP attached													

*Notes: Wilshire approved by LAPB attached

Reasons for requesting Holiday Moratorium Exemption:

- 1) Completion of decking is essential so TPOG can get started on excavating to the bottom of excavation and station concrete work could commence and not delay the overall construction schedule.
- 2) LADWP and 10921 building management have been very patient with us and are requesting we perform the cut over during a Saturday and during the Holidays to minimize business interruption. The property management claims that during the Holidays they have the least customers.
- 3 & 4) Storm drain line A3 is necessary because we are now in rainy season and we are currently removing the existing RCP SD during decking and therefore, this new line is now serving as an active system.
- 5) VA Station SOE is essential to continue so that the overall construction of the station is not delayed.