

Department of Public Works

Bureau of Engineering
Bureau of Sanitation
Joint Report No. 1

June 2, 2025
CD No. 11

ADOPTED BY THE BOARD
PUBLIC WORKS OF THE CITY
of Los Angeles California

JUN 02 2025


Executive Officer
Board of Public Works

APPROVE THE CONSTRUCTION BUDGET AND AWARD THE EMERGENCY SEWER REPAIR - 103 CHAUTAUQUA BOULEVARD PUMPING PLANT NO. 633 PROJECT, (WORK ORDER NO. SWC07488) TO VIDO ARTUKOVICH & SON, INC. ON THE ON-CALL EMERGENCY SEWER AND STORM DRAIN REPAIRS CONTRACT (CONTRACT NO. C-141960)

RECOMMENDING THE BOARD OF PUBLIC WORKS (BOARD):

1. AUTHORIZE a construction budget of \$5,883,150 for the Emergency Sewer Repair (ESR) - 103 Chautauqua Blvd Pumping Plant No. 633 Project (Project).
2. AUTHORIZE the City Engineer to award this Project to the lowest, responsive, and responsible bidder, Vido Artukovich & Son, Inc. in compliance with established procedures of the On-Call Emergency Sewer and Storm Drain Repairs Contract (On-Call Emergency Contract).
3. AUTHORIZE the City Engineer to issue Construction Orders and Revised Construction Orders up to the authorized construction budget for this Project to Vido Artukovich & Son, Inc.

TRANSMITTALS

1. Copy of the Bureau of Engineering (BOE) and Bureau of Contract Administration Joint Report No. 1, adopted November 2, 2022, authorizing the list of qualified contractors to provide emergency sewer and storm drain repairs.
2. Summary of bids received on January 23, 2025.

DISCUSSION

Background

The Los Angeles Sanitation and Environment (LASAN) is responsible for the operation and maintenance of the City of Los Angeles' (City) sewer and storm drain systems. LASAN typically performs preventive maintenance and repairs to the City's sewer and storm drain systems. Unforeseen failures, structural collapses, or severe damage caused by factors such as aging infrastructure, ground movement, or extreme weather events that occur to the sewer and storm drain systems are classified as emergency repairs. These complex emergency repairs frequently exceed LASAN's maintenance capabilities due to the specialized equipment, expertise, and extensive work required. To address these types of emergency repair needs that are beyond the capacity of the LASAN's

maintenance capabilities, the BOE administers the On-Call Emergency Contract to facilitate timely and efficient repairs to damaged or failed sewer and storm drain facilities.

On November 2, 2022, the Board approved the On-Call Emergency Contract with 23 qualified contractors based on the evaluation criteria set forth in the Request for Qualifications (RFQ) and authorized the City Engineer to transmit and execute contract agreements as needed (Transmittal No. 1). The term of the current On-Call Emergency Contract is set for five years and will expire on November 16, 2027.

The Project's Emergency-Expedite Request No. 230821 was issued by LASAN on August 10, 2023, to rehabilitate Chautauqua Pumping Plant No. 633 (PP633). PP633 was originally constructed in 1958 and operates by using two air compressor pumps. Over the past year, PP633 has experienced three air compressor pump failures, each requiring a rebuild of the aging equipment. These pumps are outdated, having been installed in 1998, and spare parts for them are no longer available. One of the pumps is currently beyond repair and is not operational, leaving the plant reliant on a single functioning pump. Failure of this equipment could potentially result in a Sanitary Sewer Overflow (SSO) of approximately 300 gallons per minute into nearby surface waters.

Per the BOE's On-Call Emergency Contract bidding procedures, the Request for Bid Proposals were issued to all 16 active On-Call Emergency Contractors on December 18, 2024. Of the 16 active on-call emergency contractors, eight active on-call emergency contractors attended the mandatory job walk on January 2, 2025, to participate in the remainder of the bid process. Of the eight active on-call contractors that attended the mandatory job walk, three submitted bid proposals that were received via email and opened on January 23, 2025. The bid results from lowest to highest were (Transmittal No. 2):

| Contractor | Bid Amount |
|------------------------------------|-------------------|
| Vido Artukovich & Son, Inc. | \$ 5,603,000 |
| Clarke Contracting Corporation | \$ 5,664,468 |
| Mike Bubalo Construction Co., Inc. | \$13,333,000 |

Vido Artukovich & Son, Inc.'s bid compared with the City Engineer's estimate of \$6,441,500 is:

| Contractor | Bid Amount | (\$) High/Low | (%) High/Low |
|-----------------------------|-------------------|----------------------|---------------------|
| Vido Artukovich & Son, Inc. | \$5,603,000 | \$838,500 | 13% Low |

Vido Artukovich & Son, Inc.'s bid amount of \$5,603,000 and a contingency of \$280,150 brings the total requested construction budget to \$5,883,150.

Scope of Work

The Project is located near 103 Chautauqua Blvd, Santa Monica, CA 90402, Council District No. 11. The project site location is shown in Figure No. 1. The scope of work includes removing

June 2, 2025
Page 3

the existing ejector pot system and installing a wet well with two soft-start compatible submersible pumps. Equipment such as the inlet valve, check valve, discharge valve, Programmable Logic Controller/Local Control Panel and level sensor instrumentation, Motor Control Center switchgear, a sluice gate, access ladders, platforms, and entrance hatches will be replaced.



Figure No. 1: Project Site Location

The Project design plans, specifications, and City Engineer's estimate have been completed. The construction duration is 270 calendar days and will be completed prior to the expiration of the current On-Call Emergency Contract.

Program Review Committee (PRC)

The project budget was approved by PRC on June 12, 2024, in the amount of \$6,764,000.

Conclusion

Based on the range of bids submitted for this Project, BOE staff believes this bid is reasonable. In accordance with the BOE's On-Call Emergency Contract bidding procedures, BOE staff recommend that the Board declare Vido Artukovich & Son, Inc., first low bidder, to be the lowest responsive, responsible bidder, and authorize the City Engineer to issue Construction Orders and Revised Construction Orders to Vido Artukovich & Son, Inc. for this Project.

STATUS OF FINANCING

There is no impact to the General Fund. No funding is required at this time. Specific funding information will be provided at the time of approval of the project award. Funding sources may include, but are not limited to the Fund No. 761, Sewer Capital Fund."

Funds and appropriations for future fiscal year are not yet identified and existing appropriations may change based on available cash balances. Therefore, funds and appropriations will be determined by the Director and General Manager of LASAN.

The City's liability under this contract shall only be to the extent of the present City appropriation to fund the contract. However, if the City shall appropriate funds for any succeeding years, the City's liability shall be extended to the extent of such appropriation, subject to the terms and conditions of the contract.

(EBW VCA AM)

Report reviewed by:

BOE (ADM) and LASAN (FMD)

Report prepared by:


Environmental Engineering Division

Ethan B. Wong, PE, CCM, ENV SP
Division Engineer
Phone No. (310) 648-6120

EBW/AC/02-2025-0015_EED.gva

Questions regarding this
report may be referred to:
Ashley Coakley, PE, Project Manager
Phone No. (310) 648-6124
E-mail: ashley.coakley@lacity.org

Respectfully submitted,



For Ted Allen, PE
City Engineer
Bureau of Engineering



Barbara Romero
Director and General Manager
Bureau of Sanitation

(11)

BPW-2022-0726

PRE-QUALIFIED ON-CALL CONTRACTORS LIST – EMERGENCY SEWER AND
STORM DRAIN REPAIRS

Recommending the Board:

1. APPROVE the list of 23 qualified contractors to provide emergency sewer and storm drain repairs;
2. AUTHORIZE the City Engineer to transmit contracts to the 23 qualified contractors for expeditious signature;
3. AUTHORIZE the President or two members of the Board to execute the signed contracts received from the approved contractors and forward the executed contracts to the City Clerk to attest; and
4. DETERMINE the initial order of the Emergency Sewer Repair Contractors List with a random drawing by the Board. The initial Emergency Storm Drain Repair Contractors List will be the reverse order of the Emergency Sewer Repair Contractors List.

Department of Public Works

Bureau of Engineering
Bureau of Contract Administration
Joint Report No. 1

November 2, 2022
CD Nos. All

ADOPTED BY THE BOARD
PUBLIC WORKS OF THE CITY
of Los Angeles California

NOV 02 2022


Executive Officer
Board of Public Works

**APPROVE THE SELECTION OF 23 QUALIFIED CONTRACTORS TO PROVIDE EMERGENCY SEWER AND
STORM DRAIN REPAIRS**

RECOMMENDING THE BOARD OF PUBLIC WORKS (BOARD):

1. APPROVE the list of 23 qualified contractors to provide emergency sewer and storm drain repairs.
2. AUTHORIZE the City Engineer to transmit contracts to the 23 qualified contractors for expeditious signature.
3. AUTHORIZE the President or two members of the Board to execute the signed contracts received from the approved contractors and forward the executed contracts to the City Clerk to attest.
4. DETERMINE the initial order of the Emergency Sewer Repair Contractors List with a random drawing by the Board. The initial Emergency Storm Drain Repair Contractors List will be the reverse order of the Emergency Sewer Repair Contractors List.

TRANSMITTALS

1. Copy of the Bureau of Engineering (BOE) Report No. 2, adopted on August 29, 2011.
2. Copy of the BOE and the Bureau of Contract Administration (BCA) Joint Report No. 1, adopted on April 29, 2022.
3. Copy of the Statement of Qualifications (SOQ) Review Summary.
4. Copy of the draft contract to be transmitted to each of the qualified contractors.

DISCUSSION

Background

The LA Sanitation and Environment (LASAN) is responsible for the operation and maintenance of the City of Los Angeles (City) sewer and storm drain systems. Although the LASAN typically performs preventive maintenance and repairs to the City's sewer and storm drain systems, many emergency repairs are beyond the capacity of the LASAN maintenance forces due to the extent and complexity of the work required. It is essential

to maintain the sewer and storm drain systems in operational condition through expedient repairs to protect public health and safety. The critical nature of emergencies makes it essential for a rotating list of contractors to be available in the event of a critical sewer or storm drain failure. To implement repairs in these situations, the Board has, in the past, established a rotational list of contractors using an Emergency Sewer and Storm Drain Repairs On-Call Contract (Emergency On-Call Contract) administered by the BOE. The Emergency On-Call Contract allows for making timely repairs that keep the sewer and storm drain systems operational.

The current Emergency On-Call Contractors Lists consists of 15 active contractors providing emergency sewer and storm drain repairs on a rotational basis as required. On August 29, 2011, the Board authorized the BOE to maintain a separate Emergency On-Call Contractors List for emergency sewer repair and storm drain repair work (Transmittal No. 1). The current status for the rotation and work assignments is located on the BOE website as the "Sewer Emergency On-Call Contractors List" (<http://boe.lacity.org/essroccl/>) and the "Storm Drain Emergency On-Call Contractors List" (<http://boe.lacity.org/estorm/>). During the Fiscal Year 2021-2022, under the current Emergency On-Call Contractors List, the Emergency Sewer Repair (ESR) Program issued approximately 276 emergency sewer repair projects with a construction authority of \$31 million. The Emergency Storm Drain Repair (ESDR) Program issued 25 storm drain repair projects with a construction authority of \$2.5 million. The current contracts have a duration of five years, which expire on November 14, 2022.

On April 29, 2022, the Board authorized the City Engineer to advertise a Request for Qualifications (RFQ) to establish two separate rotation lists for emergency storm drain repairs and emergency sewer repairs (Transmittal No. 2). The Board further authorized the City Engineer to evaluate the contractor submittals and to prepare and return a proposed list of qualified contractors to the Board for adoption and the execution of contracts.

The new contract for the Emergency On-Call Contractors Lists has a few differences from the current contract. Some differences include (1) increasing the contractor's performance and payment bonds required minimum to \$400,000, (2) revising the requirement that in an event of an emergency, the contractor-owned construction equipment must be sufficient and operational to perform 12 linear foot emergency spot repair at a depth of 19 feet, without the use of a subcontractor. The contractor must always carry necessary equipment to mobilize, install, operate and maintain a temporary bypass system for sewer and storm drain response with a minimum of two 4-inch bypass pumps for a minimum bypassing distance of 800 linear feet, (3) the contractor will be responsible for submitting a Construction Order Request no later than 14 calendar days of exceeding the "Notice-to-Exceed" amount on the construction order. After 14 days, the contractor will receive one unsatisfactory deduction point in the Contractor Performance Evaluation Report. The BCA may issue a Job Memorandum or Notice of Non-Compliance to the

Department of Public Works
Bureau of Engineering
Bureau of Contract Administration
Joint Report No. 1

November 2, 2022

Page 3

Contractor for multiple occurrences which can result in temporary suspension on the Emergency On-Call Contractors Lists, and (4) All Time and Material Daily Reports and

invoicing must be electronically prepared on and submitted to the City's Time and Material Invoicing System.

The RFQ was advertised on the Regional Alliance Marketplace for Procurement on May 25, 2022. A mandatory pre-submittal (pre-bid) meeting was held on June 8, 2022 and a second mandatory pre-submittal meeting was held on July 6, 2022 for contractors who were unable to attend the first mandatory pre-submittal meeting.

The contractors' SOQ packages were required to be submitted to the BOE by July 18, 2022 at 2:00 PM. SOQ packages were received from the following 23 contractors listed below in alphabetical order:

1. Blois Construction, Inc.
2. Clarke Contracting Corporation
3. Colich & Sons, L.P.
4. Ferreira Construction Company, Inc. dba Ferreira Coastal Construction Company
5. Grbcon, Inc.
6. Kordich Construction, Inc.
7. The Adjul Corporation dba Lee Construction Company
8. Lucas Builders, Inc.
9. Mike Bubalo Construction Company, Inc.
10. Mike Prlich & Sons, Inc.
11. Miramontes Construction Company, Inc.
12. Mladen Buntich Construction Company, Inc.
13. MNR Construction, Inc.
14. O.L. Development, Inc.
15. Paulus Engineering, Inc.
16. PPC Construction, Inc.
17. Ramona, Inc.
18. Spiniello Infrastructure West, Inc.
19. Steve Bubalo Construction Company, Inc.
20. Tomovich & Associates
21. Vasilj, Inc.
22. Vido Artukovich and Son, Inc./VIDMAR, Inc. A JV
23. Williams Pipeline Contractors, Inc.

All SOQ packages were submitted by the required date and time.

SOQ Review

The SOQ review was performed by an evaluation team consisting of members from both the BOE and the BCA. Each committee member independently scored the contractor submittals in accordance with the selection criteria set forth in the RFQ. The submitted packages were evaluated for completeness, compliance with the mandatory submittal requirements, such as: appropriate State Contractor licenses, bonding and insurance capacity, experience with sewer and storm drain construction, ability to respond to an emergency, contracting experience with the City, and compliance with City standards. In accordance with the RFQ, contractors are recommended for the list with a qualifying score of 70 points or greater.

The BOE received SOQ packages from 23 contractors on July 18, 2022. Of the 23 packages received, 23 were scored and received a score at or above the minimum qualifying score.

Local Business Preference Program (LBPP)

The Los Angeles Administrative Code (L.A.A.C.), Division 10, Chapter 1, Article 4, Section 10.25, establishes the City's LBPP which is designed to increase local employment and expenditures in the local private sector.

Any contractor meeting the Local Business Enterprise (LBE) criteria as defined by the LBPP received a preference of 8.00 percent of the total possible evaluation score. If the LBE is also a Local Small Business (LSB) and/or a Local Transitional Employer (LTE), they may receive an additional 2.00 percent preference to their evaluation score for each of those certifications, up to a total of 12.00 percent. The total possible evaluation score is 100.

The preference allowed by the ordinance for the utilization of certified LBE/LSB/LTE subcontractors will not be applied to the evaluation process for the Emergency On-Call Contract because actual subcontractor utilization cannot be pledged until after the contracts are executed and construction orders are assigned for specific work. The LBE/LSB/LTE certification status was verified by BCA.

The SOQ Review Summary reflects the scoring of the contractor's SOQs by the BOE and the BCA, along with the application of the LBPP (Transmittal No. 3). The firms that are being recommended and their qualifying scores are listed below in alphabetical order.

Department of Public Works
Bureau of Engineering
Bureau of Contract Administration
Joint Report No. 1

November 2, 2022

Page 5

| Contractor | Certification | Raw Score | LBPP Preference (12 points) | LBPP Adjusted Score |
|--|----------------------|------------------|------------------------------------|----------------------------|
| Blois Construction, Inc. | NON-LBE | 81.50 | --- | 81.50 |
| Clarke Contracting Corporation | LBE | 91.13 | 8 | 99.13 |
| Colich & Sons, L.P. | LBE | 80.25 | 8 | 88.25 |
| Ferreira Construction Company, Inc. dba Ferreira Coastal Construction Company | NON-LBE | 82.13 | | 82.13 |
| Grbcon, Inc. | LBE | 72.75 | 8 | 80.75 |
| Kordich Construction, Inc.* | NON-LBE | 74.50 | | 74.50 |
| The Adjul Corporation dba Lee Construction Company* | NON-LBE | 73.75 | | 73.75 |
| Lucas Builders, Inc. | LBE | 76.31 | 8 | 84.31 |
| Mike Bubalo Construction Company, Inc. | LBE | 81.38 | 8 | 89.38 |
| Mike Prlich & Sons, Inc. | LBE | 83.00 | 8 | 91.00 |
| Miramontes Construction Company, Inc. | NON-LBE | 77.25 | | 77.25 |
| Mladen Buntich Construction Company, Inc. | LBE | 79.00 | 8 | 87.00 |
| MNR Construction, Inc. | NON-LBE | 78.75 | | 78.75 |
| O.L. Development, Inc.* | NON-LBE | 75.00 | | 75.00 |
| Paulus Engineering, Inc.* | NON-LBE | 72.88 | | 72.88 |
| PPC Construction, Inc. | LBE | 78.50 | 8 | 86.50 |
| Ramona, Inc. | LBE | 79.88 | 8 | 87.88 |
| Spiniello Infrastructure West, Inc. | LBE | 83.50 | 8 | 91.50 |
| Steve Bubalo Construction Company, Inc. | LBE | 81.38 | 8 | 89.38 |
| Tomovich & Associates | LBE | 84.50 | 8 | 92.50 |
| Vasilj, Inc. | LBE | 74.38 | 8 | 82.38 |
| Vido Artukovich and Son, Inc./VIDMAR, Inc. A JV | NON-LBE | 84.19 | 8 | 84.19 |
| Williams Pipeline Contractors, Inc. | LBE | 71.63 | 8 | 79.63 |

* The Inspector of Public Works conducted First Time Bidder Performance Verifications prepared for the Board on October 19, 2022. These contractors have no record on having worked on any previous contracts awarded by the Board in the last five years. The Office of Contract Compliance has checked with various State agencies and none of these agencies reported any labor compliance problems on file concerning the contractors.

Business Inclusion Program (BIP) Outreach

On January 12, 2011, the Mayor issued Executive Directive No. 14 which created the BIP. This program provides Minority Business Enterprise (MBE), Woman Business Enterprise (WBE), Small Business Enterprise (SBE), Emerging Business Enterprise (EBE), Disabled Veteran Business Enterprise (DVBE), and Other Business Enterprise (OBE) firms an equal opportunity to compete for, and participate in, City contracts.

Emergency sewer and storm drain projects are initiated by work requests from the LASAN which identify the need for an emergency repair. The contractors on the Emergency On-Call Contractors Lists are required to mobilize the necessary personnel and equipment to the site and must begin work within hours of receiving the work request from the BOE or the LASAN.

Specific scope of work is unknown at the time the contracts are executed; therefore, potential subcontractors do not have the ability to estimate how much work they may perform under the contract. Also, due to the emergency and urgent necessity nature of this work, the ESR On-Call contractors would not have adequate time to solicit bids from a subcontractor list generated from a BIP outreach and still respond expeditiously to the emergency and urgent necessity requests. On March 31, 2022, the BOE received an exemption for the BIP outreach requirements from the Mayor's Office of Economic Development. On April 29, 2022, the Board approved the waiver of the BIP outreach requirements as the emergency nature of the work does not lend itself to subcontracting.

Although the emergency nature of the ESR and ESDR programs historically does not incorporate BIP outreach requirements, subcontracting opportunities are available based on the type of emergency sewer and storm drain work performed. The ESR and ESDR contractors are encouraged to solicit MBE, WBE, SBE, EBE, DVBE, and OBE sub-bids whenever subcontracting opportunities and time permits.

The contracts shall require the BCA to approve and monitor subcontractor usage on emergency sewer and storm drain projects and the contractors will be required to submit a Final Subcontracting Report within 15 days of issuance of the Statement of Completion of each project. Failure to make timely and complete payments to all subcontractors will result in a penalty of no more than 10 percent of the final subcontract amount and possible sanctions, including removal from the Emergency On-Call Contractors Lists.

Compliance with the City's Non-Discrimination Policies

All 23 contractors have complied with the Affirmative Action, Non-Discrimination, and Equal Employment Practices Provisions, Equal Benefits Ordinance, First Source Hiring Ordinance, Contractors' Use of Criminal History for Consideration of Employment Applications Ordinance, Living Wage Ordinance, Worker Retention Ordinance, Slavery Disclosure Ordinance, and Disclosure of Border Wall Contracting Ordinance requirements.

Department of Public Works
Bureau of Engineering
Bureau of Contract Administration
Joint Report No. 1

November 2, 2022
Page 7

Previous Work Record

Mike Bubalo Construction Company, Inc. (Bubalo) has been awarded numerous contracts issued by the Board within the last five years. Bubalo has compiled the following record of violations while performing construction contracts for the City:

Project: San Pedro 3rd Street Relief Storm Drain Work Order No. SZS11466

| <u>Infraction</u> | <u>Amount</u> | <u>Date</u> | <u>Contract No.</u> |
|----------------------|---------------|-------------|---------------------|
| Illegal Substitution | \$3,000.00 | 05/05/2021 | C-129290 |

Other than the aforementioned, no significant or unresolved problems in inspection or contract compliance have been experienced by the BCA.

Mladen Buntich Construction Company, Inc. (Buntich) has been awarded numerous contracts issued by the Board within the last five years. Buntich has compiled the following record of violations while performing construction contracts for the City:

Project: Central Outfall Sewer (COS) Rehabilitation Slauson Avenue to Vernon Avenue Work Order No. SZC12534

| <u>Infraction</u> | <u>Amount</u> | <u>Date</u> | <u>Contract No.</u> |
|----------------------|---------------|-------------|---------------------|
| Illegal Substitution | \$5,000.00 | 09/24/2018 | C-124607 |

Other than the aforementioned, no significant or unresolved problems in inspection or contract compliance have been experienced by the BCA.

MNR Construction, Inc. (MNR) has been awarded numerous contracts issued by the Board of Public Works within the last five years. MNR has compiled the following record of violations while performing construction contracts for the City:

Project: SSRP Z24 La Brea Avenue and 63rd Street and U7 Centinela Avenue and Idaho Avenue Work Order Nos. SZC13094 and SZC13107

| <u>Infraction</u> | <u>Amount</u> | <u>Date</u> | <u>Contract No.</u> |
|----------------------|---------------|-------------|---------------------|
| Illegal Substitution | \$5,009.00 | 03/24/2021 | C-129192 |

Other than the aforementioned, no significant or unresolved problems in inspection, contract compliance, or bidder responsibility have been experienced by the BCA.

Contractor Performance Evaluation

In accordance with Article 13, Chapter 1, Division 10, of the L.A.A.C., the Project Manager and the City Inspector for this construction contract shall submit Contractor Performance Evaluation Reports to the Department of Public Works, and the BCA, upon completion of the contract.

Contractor Responsibility Ordinance

All contractors participating in this program are subject to compliance with the requirements specified in the City's Contractor Responsibility Ordinance No. 173677 (Article 14, Chapter 1, Division 10, L.A.A.C.). Failure to comply with all requirements specified in the Ordinance may render the bidder's contract subject to termination pursuant to the conditions expressed therein.

Peak Hour Construction and Right-Of-Way Obstruction Regulations

All contractors are to comply with the requirements specified in the Los Angeles Municipal Code Section 62.61 related to peak hour traffic restrictions, unless an exemption from the Peak Traffic Hours Prohibition is approved.

California State Senate Bill 854 (SB854) SOQ Review

SB854 requires all contractors and subcontractors who bid or work on a public works project to register with the State of California, Department of Industrial Relations (DIR). No contractor or subcontractor may be awarded or work on a contract on a public works project unless they are registered with the DIR pursuant to Labor Code Section 1725.5. Additionally, an awarding body may not enter into a contract for public works with an unregistered contractor.

The BOE has verified that all 23 of the selected contractors are in compliance with the registration requirements of SB854.

City Attorney Approval

Mr. Edward Jordan of the City Attorney's office has reviewed and approved the contract as-to-form (Transmittal No. 4). The contracts will take effect on the date that they are fully executed and will expire five years from that date.

Conclusion

In view of the above findings, staff recommends that the Board approve the list of 23 contractors to be responsive, and award them a contract, and authorize the President or two members of the Board to execute the contracts. It is further recommended that the initial order of the resultant ESR Contractors List be determined by random drawing by the Board at the time of their meeting. The initial order for the ESDR Contractors List will be the reverse of the order of the names drawn for the ESR Contractors List.

STATUS OF FUNDING

The final determination of funding will be done on a project-by-project basis at the discretion of the Director of the LASAN or assigned designee. Currently, funds are available in the Sewer Capital Fund, Fund No. 761, Department No. 50, Appropriation Unit No. 50WA93; the Sewer Operations and Maintenance Fund, Fund No. 760, Department No. 50, Appropriation Unit No. 50WP82; and the Stormwater Pollution Abatement Fund, Fund

Department of Public Works
Bureau of Engineering
Bureau of Contract Administration
Joint Report No.1

November 2, 2022
Page 9

No. 511, Department No. 50, Appropriation Unit Nos. 50P387, 50S387, 50T387, and 50V387. However, funds and appropriations for future fiscal years are not yet identified and existing appropriations may change based on available cash balances. Therefore, funds and appropriations, once determined by the Director of the LASAN or assigned designee, will be reviewed and certified by the Director of the Office of Accounting or assigned designee, as to the status and availability of funding.

The contract contains a "Financial Liability Clause" which states that the City's liability under this contract shall only be to the extent of the present City appropriation to fund the contract. However, if the City shall appropriate funds for any succeeding years, the City's liability shall be to the extent of such appropriation, subject to the terms and conditions of the contract.

(RMT RMK GV AM LM)

Report reviewed by:

Respectfully submitted,

BOE (ADM and PAC), BOS (FMD),
and City Attorney



Report prepared by:

For Ted Allen, PE
City Engineer
Bureau of Engineering

Wastewater Conveyance
Construction Division

Ryan M. Toles, PE
Division Engineer
Phone No. (213) 485-1481



Raoul Mendoza (Oct 21, 2022 17:20 PDT)

Compliance Review performed
and approved by:

John L. Reamer, Jr.
Inspector of Public Works
Bureau of Contract Administration



Lynda McGlinchey (Oct 21, 2022 17:18 PDT)

Lynda McGlinchey
Compliance Program Manager II
Bureau of Contract Administration

RMT/GH/09-2022-0125_WCC.lk

Questions regarding this
report may be referred to:
George Huang, Senior Civil Engineer
Phone No. (213) 485-1159
E-mail: george.huang@lacity.org

BID RESULTS (Summary)

City of Los Angeles - Department of Public Works - Bureau of Engineering

Emergency Sewer Repair (ESR) – 103 Chautauqua Blvd. Pumping Plant No. 633

W.O. Number: SWC07488

Bid Open Date: 01/23/2025

Council District: 11

Bids Received: 3



| SUMMARY | | | |
|-------------------------------------|-------------------|-----------------|--|
| <u>COMPANY</u> | <u>BID AMOUNT</u> | <u>HIGH/LOW</u> | |
| 1 VIDO ARTUKOVICH & SON, INC | \$ 5,603,000.00 | LOW | |
| 2 CLARKE CONTRACTING CORPORATION | \$ 5,664,468.00 | LOW | |
| 3 MIKE BUBALO CONSTRUCTION CO., INC | \$ 13,333,000.00 | HIGH | |
| | | | |
| AVERAGE (MEAN) | \$ 8,200,156.00 | | |
| MEDIAN | \$ 5,664,468.00 | | |